
PLACE:		Kendall Dean

	83 Green Street

	North Smithfield, RI  02896

TE:	Thursday, October 8, 2015

TIME:	6 PM

LOCATION :	Auditorium

Sec. 2-194 Public Building  Improvement Commission Ordinance aka

“   PBICO”

North Smithfield School Building Committee (SBC)

Membership / Distribution :  See Attached Membership Listing

Roll Call

ii.	Old Business

Approval of Minutes

August 31, 2015

Motion by Mr. Flaherty, seconded by Mr. Rapko to approve as

corrected.

September 16, 2015

Motion by Mr. Rapko, seconded by Mr. Punchak to approve as

corrected.

September 30, 2015

Motion by Chairman Cardello, seconded by Ms. Nadeau to table until

out next meeting.



S t a t u s Ro a d i m p r o v e m e n t s .

Follow up on PBIC recommendation to TC to allow TA to enter into

contract with PARE Corp.

Chairman Cardello stated that the contract is being reviewed by legal

right now

Project Time Line

Pare’s schedule will not proceed until Wednesday, October 16.

Town Building Projects.

Follow up from TC meeting regarding peer review of proposed

contract with Studio MEJA

Legal issues were reviewed in Executive Session.  An outside

attorney has reviewed the contract and sent to Paulette Hamilton and

Attorney Igliozzi for review. Ms. Nadeau will post contract to the

Google Drive for the Board to review.

Kendall Dean Title Status – Art Bassett

This items tabled as Mr. Bassett has not arrived to the meeting yet.

Open discussion / Status of Town Bldg. Project.

Contract status is under item a. and is waiting for authorization.

Project Time Line

Mr. Army stated the first steps are to review the existing facilities, do

survey,  priority report, list concerns, visual review and then a scope

of work.  Mr. Army has not received any information from RGB.  Mr.

Army has received PDF plans from the school department that will be

helpful.  Mr. Flaherty had concerns around the timeline, Chairman



Cardello stated we can’t do anything without a signed contract.

School Improvement Project

Review / acceptance of Project Mission Statement – Art Bassett

Mr. Bassett has not arrived yet.

Review RIDE requirements and project expectations – Art Bassett

Mr. Bassett has not arrived yet.

Update / NESDEC Meeting Review (notes will be provided at meeting)

Mr. Lindberg discussed briefly the call between Mr. Bassett and Mr.

Kennedy.  It was a lengthy call, but good discussion.  Mr. Lindberg

did not want to speak further on behalf of Mr. Bassett.

Update / Status of Space needs and Planning Study – Art Bassett

Mr. Army visited 3 schools and handed out some possible

reconfiguration options.

Discussion ensured around making better use of the space. 

Mr. Bassett arrived at 7:07pm.

Project Time Line

Can’t move forward without a contract.  Mr. Bassett touched briefly

on his call with NESDEC, he felt it was a good conversation but they

do suggest strongly we obtain other information from administration,

teachers and the community.  Should not rely only on the architect. 

Chairman Cardello stated this will cost money and where will it come

from, a discussion between the town council and the school

committee should be had.  Mr. Bassett stated we may have a lot of

this information done already.  Mr. Bassett will write something up for

NESDEC.	



iii.	New Business

Bond Funding schedule based on bond issuance

No action taken

Open Forum

Our next meeting will be scheduled for October 22, 2015 at 6:00pm.

iv.	Adjourn

       Motion by Mr. Allam, seconded by Mr. Punchak to adjoun at

7:38pm.

�

Membership / Distribution

Name

Board

Voting Member

x

Joe Cardello

PBIC

SBC



Yes

Chair, Resident

x

Douglas Allam

PBIC

SBC

Yes

Vice Chair, Resident

x

Roseanne Nadeau

PBIC

SBC

Yes

Secretary, Town Council

Art Bassett

PBIC

SBC

Yes

School Committee

x

David Punchak

PBIC

SBC

Yes



Resident

x

John Flaherty

PBIC

SBC

Yes

Resident

x

Mike Rapko

PBIC

SBC

Yes

Budget Committee, Resident

x

Stephen Lindbe rg

PBIC

SBC

Ex-officio

School Superintendent

Steve Reynolds

PBIC

Ex-officio



Chief of Police

Jennifer Daigneault

SBC

Ex-officio

Halliwell School Principal

Diane Jolin



SBC

Ex-officio

North Smithfield Elementary School Principal

John Lahar

SBC

Ex-officio

North Smithfield Middle School Principal

Tim McGee

SBC

Ex-officio

High School Principal

Jason Parmalee

SBC

Ex-officio



Town of NS Finance Director

Martin Shaw

SBC

Ex-officio

NSSD Facilities Manager

x

Kris Fanning

PBIC

SBC



Clerk

x

Eric Army

Additional “Applicant Representative,” Clerk of the Works, Studio

Meja, Architect for school & municipal projects


